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Mr. Paul T. Day ﬁf{ ¥
Hanford Project Manager i F ,é}}
U.S. Environmental Protection Agency 1S Fret
712 Swift Blvd. Suite 5, MSIN: B5-01 (-;— EP23199H>
Richland, Washington 99352 ¥ ComﬁmpGNDENCE
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Mr. Timothy L. Nord

Hanford Project Manager

State of Washingten

Department of Ecology

Mail Stop PV-11

Olympia, Washington 98504-8711

Dear Messrs. Day and Nord:
HANFORD FACILITY DANGEROUS WASTE PERMIT

As you are aware, members of our respective agency staffs have been working
over the past several months to develop the documentation required for
issuance of the initial Hanford Facility Dangerous Waste Permit. Although
considerable progress has been made, we remain concerned that: (1) no formal |
documentation has yet been received from the regulatory agencies regarding the
approach for development of the initial permit and subsequent modifications,
and (2) progress toward the resolution of certain key issues has slowed. The
purpose of this letier is to discuss the potential impact of these two
concerns. :

In a Tetter dated August 28, 1990, the DOE Field Office, Richland (RL)
requested that a formalized, mutually agreed upon plan for the issuance of the
Hanford Facility Dangerous Wasie Permit be developed by RL, the State of
Washington Department of Ecology (Ecology}, and the U.S. Environmental
Protection Agency (EPA). No formal response to this letter has been received,
nor has the approach and schedule for the Hanford Facility Dangerous Waste
Permit been mutually agreed upon by the parties. We are concerned that the
lack of a mutually agreed upon, documented Hanford Facility permitting
approach has slowed progress in resolving the outstanding permitting issues.
It could also hamper the issuance of the initial Hanford Facility Permit and
affect subsequent modifications of that permit. These modifications will
jnvolve not only the inclusion of additional unit chapters, but also
modifications to the existing portions of the permit. For example, in order
to support the current Hanford Waste Vitrification Plant (HWVP) construction
schedule, the first modification of the Hanford Facility Permit must be
finalized by November 1992, only 7 months after the initial issuance of the
Hanford Facility Permit. We are concerned that without careful, well
documented planning, and mutual commitments to implement that planning, this
aggressive schedule may not be achievable. This is particularly the case if
other complex TSD units are planned to be included in that time frame.
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With regard to Hanford Facility permitting issues, it was the hope of RL that,
through the bi-weekly issue resolution meetings initiated in February 1991,
many of these issues could have been resoived by now. Unfortunately, the
issue resolution meeting approach has met with only limited success. The
issues have been difficult and have taken more time to address than originally
estimated. Also, several key meetings were canceled or delayed due to the
unavailability of Ecology personnel. Additionally, difficuit issues were
often deferred because an internal agency position had not yet been formulated
by Ecology.

To expedite resolution of such issues, project manager invoivement was
fnitiated through the meeting held on July 26, 1991. A plan of action to
address outstanding issues was set forth at this meeting. As part of this
plan, RL requested an opportunity to provide suggested revisions to drafts of
the Hanford Facility Dangerous Permit dated June 18, 1991, and July 23, 1991. _
We proceeded in preparing such revisions and transmitted them to Ecology and
EPA on August 6, 1991. It was our understanding that Ecology would consider
our suggested changes in their next revision of the draft permit to have been
completed by August 9, 1991. In addition, it was our understanding that we
would be forwarded a copy of this draft by mid-August 1991, and that we would
have an opportunity to discuss its contents with Ecology and EPA prior to and
during the meeting which was to have been held on September 12, 1991. That
meeting was cancelled by Ecology on September 11, 1991. As of yet, we have
not received this draft. We urge that an opportunity fo review and discuss
the Jatest draft of the Hanford Facility Permit be arranged as expeditiously
as possible so that efforts to resolve outstanding issues can continue.

I Took forward to discussing the Hanford Facility permitting process with you
further. I am requesting that the two concerns discussed in this Tetter
become agenda items at the next Hanford Facility permitting meeting. If

you have any questions, please feel free to call me on (509) 376-6798 or

Mr. C. E. Clark of the Environmental Restoration Division on (509) 376-9333.

Sincerely,

AL )
BVEn ?f' isness

ERD:CEC ‘Hanford Project Manager

D. Chikalla, PNL

L. Duncan, EPA

E. Lerch, WHC

. M. Michelena, Ecology
. Nylander, Ecology

. B. Veneziano, WHC

cc:
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